

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 june 2026
Team ID	Individual project
Project Name	Complaint Ease: Online Complaint Registrations and Management System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register using name, email, and password.	2	High	Self
Sprint-1	User Registration	USN-2	As a user, I can receive successful registration confirmation.	1	High	Self
Sprint-1	User Login	USN-3	As a user, I can log in using email and password.	2	High	Self
Sprint-1	Authentication	USN-4	As a user, I can securely log out of the application.	1	High	Self
Sprint-2	Complaint Management	USN-5	As a user, I can submit a complaint with details.	3	High	Self

Sprint-2	Complaint Management	USN-6	As a user, I can upload supporting documents with complaints.	2	Medium	Self
Sprint-2	Complaint Tracking	USN-7	As a user, I can view all my submitted complaints.	2	High	Self
Sprint-2	Complaint Tracking	USN-8	As a user, I can track complaint status.	3	High	Self
Sprint-3	Admin Dashboard	USN-9	As an admin, I can view all complaints.	3	High	Self
Sprint-3	Admin Dashboard	USN-10	As an admin, I can update complaint status.	3	High	Self
Sprint-3	Admin Dashboard	USN-11	As an admin, I can assign complaints for resolution.	2	Medium	Self
Sprint-4	Reports & Notifications	USN-12	As a user, I can receive complaint status notifications.	2	Medium	Self
Sprint-4	Reports & Notifications	USN-13	As an admin, I can generate complaint reports.	3	Medium	Self
Sprint-4	Profile Management	USN-14	As a user, I can manage my profile.	2	Low	Self
Sprint-4	Deployment	USN-15	Deploy the application and perform testing.	4	High	Self

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Velocity:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	6	7 Days	20 Jun 2026	26 Jun 2026	6	26 Jun 2026
Sprint-2	10	7 Days	27 Jun 2026	03 Jul 2026	10	03 Jul 2026
Sprint-3	8	7 Days	04 Jul 2026	10 Jul 2026	8	10 Jul 2026
Sprint-4	11	7 Days	11 Jul 2026	17 Jul 2026	11	17 Jul 2026

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Velocity Calculation

Total Story Points = **35**

Number of Sprints = **4**

Average Velocity = **$35 \div 4 = 8.75 \approx 9$ Story Points per Sprint**

If sprint duration is **7 days**:

Average Velocity per Day = $9 \div 7 = 1.29$ Story Points/Day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Sprint	Remaining Story Points
Start	35
After Sprint-1	29
After Sprint-2	19
After Sprint-3	11
After Sprint-4	0

